

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	Individual
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Catalog Item	USN-1	Create Standard Laptop catalog item under Hardware.	2	High	Dharshini M
Sprint-1	Request Submission	USN-2	Submit and verify Standard Laptop request.	2	High	Dharshini M
Sprint-1	Flow Automation	USN-3	Configure Service Catalog trigger and flow.	3	High	Dharshini M
Sprint-1	Task Creation	USN-4	Configure Create Catalog Task and mappings.	2	High	Dharshini M
Sprint-1	Validation	USN-5	Verify REQ, RITM and SCTASK records.	2	High	Dharshini M
Sprint-2	Documentation	USN-6	Capture evidence and finalize documentation.	2	Medium	Dharshini M
Sprint-2	Enhancement	USN-7	Document reusable pattern for additional IT items.	1	Medium	Dharshini M
Sprint-2	Review	USN-8	Final review and demonstration preparation.	1	Medium	Dharshini M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	25 Sep 2026	30 Sep 2026	11	30 Sep 2026
Sprint-2	4	5 Days	01 Oct 2026	05 Oct 2026	Planned	Planned
Sprint-3	-	-	-	-	-	-
Sprint-4	-	-	-	-	-	-
Sprint-5	-	-	-	-	-	-
Sprint-6	-	-	-	-	-	-
Sprint-7	-	-	-	-	-	-
Sprint-8	-	-	-	-	-	-

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>